
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-17 14:14:23

2. Agency: 009

3. Bureau: 10

4. Name of this Investment: FDA User Fee and Financial Reporting System

5. Unique Project (Investment) Identifier: 009-10-01-06-01-7068-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 MISSION SUPPORT:  HHS and FDA missions depend upon efficient and effective use of public funds. 
Financial management ensures control and accounting of public funds, enforces administrative spending
controls and standardizes transactions.  FDA User Fees and Financial Management Reporting systems
integrate with the HHS Unified Financial Management System (UFMS) and support over 10,000 FDA
employees.   The systems are Mission Critical. PART remediation and financial performance gaps addressed
are:     Improved Financial Performance – Ensures that allocated public funds support the FDA mission with
fiduciary integrity in compliance with applicable laws, accounting standards and guidelines through supporting
spending control administration with reduced costs and improved efficiency.  Process automation replaces or
eliminates many manual tasks.     Eliminate redundancies and increase collaboration – eGovernment strategy
reviews identified many duplicate systems in FDA Centers.  Example: National Center for Toxicological
Research (NCTR) had local systems for processing and collecting industry fees for drug/device applications
similar to the FDA User Fees system.  Other Centers had duplicate processes and system for similar
purposes.   Bring Technology to Bear to Improve Services to Citizens - Financial systems enable delivery of
Services to Citizens.  Example: The User Fees system provides faster, less costly automated processing of
industry drug/device applications critical to public and animal health.  FDA User Fees and Financial Reporting
systems integrate with UFMS in bringing technology to bear that enables and, ultimately, results in improved
health-related services to citizens.       GOAL SUPPORT:  Along with UFMS, FDA User Fees and Financial
Reporting systems reduced requirements for an estimated 22 full-time staff and supports the HHS Strategic
Goal to Achieve Excellence in Management Practices; the FDA Strategic Goal - A Strong FDA, and Outcome
Goal - Reduce administrative overhead by reducing the number of administrative staff.   This business case
requests funding for bureau-wide FDA User Fees and Financial Reporting IT managed by the FDA Office of
Financial Management (OFM) including the legacy FDA Asset Management planned for replacement by HHS
Sunflower in 1Q FY2009.  Other FDA funding support for HHS global financial systems including UFMS are
reported in a separate schedule and not included in this Exhibit 300.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  2 / 19 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

HHSF223200650630G,
GS35F0060L

T&M: Time &
Materials

Y 2006-06-30 2006-07-05 2010-09-01 $25.0 * * * * *

HHS223200750630G,
HHS223200750630G

T&M: Time &
Materials

Y 2007-06-21 2007-08-31 2010-01-30 $1.7 * * * * *

HHSF223200850025C,
HHSF223200850025C

T&M: Time &
Materials

Y 2008-01-29 2009-05-05 2010-05-04 $2.5 * * * * *

HHSF2232008200071,
HHS0001,

HHSF2232008200071

T&M: Time &
Materials

Y 2008-09-15 2008-09-15 2009-12-31 $2.2 * * * * *

HHSF223200930047P,
HHSF223200930047P

T&M: Time &
Materials

Y 2010-01-13 2010-01-13 2011-01-12 $0.1 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2008 S.O. 1.1 -
Broaden health
insurance and
long-term care

coverage

* * # fda internal
controls
financial

management
system

deficiencies
reported in the
federal financial

managers
integrity act of
1982 (fmfia)

annual
assessment

0 0 0

2008 Effective
Management of

Human
Capital/Informati

on
Technology/Res

ources

* * % customer
satisfaction

among industry
user fee

applicants as
reported in

annual surveys

75 80 81

2008 Effective
Management of

Human
Capital/Informati

on
Technology/Res

ources

* * # external and
internal

audit/assessme
nt deficiencies
attributable to

fda as reported
in the

departmental
consolidated
financial audit

20 18 15

2008 Effective
Management of

Human
Capital/Informati

on
Technology/Res

ources

* * % decrease in
overall fda it

costs per
financial

transaction as
reported in

annual
expenditure and

processing
reports

estimated $5.50
per transaction
as of october

2008.

5 5.50

2009 Effective
Management of

Human
Capital/Informati

on
Technology/Res

ources

* * # fda internal
controls
financial

management
system

deficiencies
reported in the
federal financial

managers
integrity act of
1982 (fmfia)

annual
assessment

0 0 0

2009 Effective
Management of

Human
Capital/Informati

on
Technology/Res

ources

* * % customer
satisfaction

among industry
user fee

applicants as
reported in

annual surveys

75 81 82

2009 Effective * * # external and 18 16 16
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Management of
Human

internal
audit/assessme
nt deficiencies
attributable to

fda as reported
in the

departmental
consolidated
financial audit

2009 Effective
Management of

Human
Capital/Informati

on
Technology/Res

ources

* * % decrease in
overall fda it

costs per
financial

transaction as
reported in

annual
expenditure and

processing
reports

5 6 6

2010 Effective
Management of

Human
Capital/Informati

on
Technology/Res

ources

* * # fda internal
controls
financial

management
system

deficiencies
reported in the
federal financial

managers
integrity act of
1982 (fmfia)

annual
assessment

0 0 estimated at 0
as of mar 1,

2010

2010 Effective
Management of

Human
Capital/Informati

on
Technology/Res

ources

* * % customer
satisfaction

among industry
user fee

applicants as
reported in

annual surveys

75 82 estimated at 80
as of mar 1,

2010

2010 Effective
Management of

Human
Capital/Informati

on
Technology/Res

ources

* * # external and
internal

audit/assessme
nt deficiencies
attributable to

fda as reported
in the

departmental
consolidated
financial audit

16 14 estimated at 16
as of mar 1,

2010

2010 Effective
Management of

Human
Capital/Informati

on
Technology/Res

ources

* * % decrease in
overall fda it

costs per
financial

transaction as
reported in

annual
expenditure and

processing
reports

6 7 estimated at 6
as of mar 1,

2010

2011 Effective
Management of

Human
Capital/Informati

on
Technology/Res

* * # fda internal
controls
financial

management
system

deficiencies

0 0 will be reported
in december

2011.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

ources reported in the
federal financial

managers
integrity act of
1982 (fmfia)

annual
assessment

2011 Effective
Management of

Human
Capital/Informati

on
Technology/Res

ources

* * % customer
satisfaction

among industry
user fee

applicants as
reported in

annual surveys

75 83 will be reported
in december

2011.

2011 Effective
Management of

Human
Capital/Informati

on
Technology/Res

ources

* * # external and
internal

audit/assessme
nt deficiencies
attributable to

fda as reported
in the

departmental
consolidated
financial audit

14 12 will be reported
in december

2011.

2011 Effective
Management of

Human
Capital/Informati

on
Technology/Res

ources

* * % decrease in
overall fda it

costs per
financial

transaction as
reported in

annual
expenditure and

processing
reports

7 8 will be reported
in december

2011.

2012 Effective
Management of

Human
Capital/Informati

on
Technology/Res

ources

* * # fda internal
controls
financial

management
system

deficiencies
reported in the
federal financial

managers
integrity act of
1982 (fmfia)

annual
assessment

0 0 will be reported
in december

2012.

2012 Effective
Management of

Human
Capital/Informati

on
Technology/Res

ources

* * % customer
satisfaction

among industry
user fee

applicants as
reported in

annual surveys

75 84 will be reported
in december

2012.

2012 Effective
Management of

Human
Capital/Informati

on
Technology/Res

ources

* * # external and
internal

audit/assessme
nt deficiencies
attributable to

fda as reported
in the

departmental
consolidated
financial audit

12 10 will be reported
in december

2012.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2012 Effective
Management of

Human
Capital/Informati

on
Technology/Res

ources

* * % decrease in
overall fda it

costs per
financial

transaction as
reported in

annual
expenditure and

processing
reports

8 9 will be reported
in december

2012.

2013 Effective
Management of

Human
Capital/Informati

on
Technology/Res

ources

* * # fda internal
controls
financial

management
system

deficiencies
reported in the
federal financial

managers
integrity act of
1982 (fmfia)

annual
assessment

0 0 will be reported
in december

2013.

2013 Effective
Management of

Human
Capital/Informati

on
Technology/Res

ources

* * % customer
satisfaction

among industry
user fee

applicants as
reported in

annual surveys

75 85 will be reported
in december

2013.

2013 Effective
Management of

Human
Capital/Informati

on
Technology/Res

ources

* * # external and
internal

audit/assessme
nt deficiencies
attributable to

fda as reported
in the

departmental
consolidated
financial audit

10 8 will be reported
in december

2013.

2013 Effective
Management of

Human
Capital/Informati

on
Technology/Res

ources

* * % decrease in
overall fda it

costs per
financial

transaction as
reported in

annual
expenditure and

processing
reports

9 10 will be reported
in december

2013.

2014 Effective
Management of

Human
Capital/Informati

on
Technology/Res

ources

* * # fda internal
controls
financial

management
system

deficiencies
reported in the
federal financial

managers
integrity act of
1982 (fmfia)

annual
assessment

0 0 will be reported
in december

2014.

2014 Effective
Management of

* * % customer
satisfaction

75 86 will be reported
in december
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Human among industry
user fee

applicants as
reported in

annual surveys

2014.

2014 Effective
Management of

Human
Capital/Informati

on
Technology/Res

ources

* * # external and
internal

audit/assessme
nt deficiencies
attributable to

fda as reported
in the

departmental
consolidated
financial audit

8 6 will be reported
in december

2014.

2014 Effective
Management of

Human
Capital/Informati

on
Technology/Res

ources

* * % decrease in
overall fda it

costs per
financial

transaction as
reported in

annual
expenditure and

processing
reports

10 11 will be reported
in december

2014.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

7.1
FY2004-FY20
07 Planning &

Acquisition
including

FTEs

$9.6 $9.6 2003-10-01 2003-10-01 2007-09-30 2007-09-30 100.00% 100.00%

7.2
FY2004-FY20

07
Maintenance

$64.1 $64.1 2003-10-01 2003-10-01 2007-09-30 2007-09-30 100.00% 100.00%

8.1 User Fees
Government
FTEs DME

$0.0 $0.0 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

8.2 User Fees
- Training,
Equip, SW,

HW, Facilities,
Security &
Other DME

$0.1 $0.1 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

8.3 Financial
Reporting

Consolidated
including AMS
- Government

FTEs DME

$0.0 $0.0 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

8.4 Financial
Reporting

Consolidated
including AMS

- Contract
Services DME

$0.4 $0.4 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

8.5 Financial
Reporting

Consolidated
including AMS

- Training,
Equip, SW,

HW, Facilities,
Security &
Other DME

$0.1 $0.1 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

8.6 Financial
Reporting

UFMS
Business

Intelligence -
1.0

Government
FTEs DME

$0.2 $0.2 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

8.7 Financial
Reporting

UFMS
Business

Intelligence -
Contract

Services DME

$2.2 $2.2 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

8.8 Financial $0.0 $0.0 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Reporting
UFMS

Business
Intelligence -

Training,
Equip, SW,

HW,
Facilities,
Security &
Other DME

8.9 User Fees
- Government

FTEs O&M

$0.2 $0.2 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

8.10 User
Fees -

Contract
Services O&M

$2.9 $2.9 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

8.11 User
Fees -

Training,
Equip, SW,

HW, Facilities,
Security &
Other O&M

$1.2 $1.2 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

8.12 Financial
Reporting

Consolidated
including

AMS-
Government
FTEs O&M

$0.2 $0.2 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

8.13 Financial
Reporting

Consolidated
including AMS

- Contract
Services O&M

$1.8 $1.8 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

8.14 Financial
Reporting

Consolidated
including AMS

- Training,
Equip, SW,

HW, Facilities,
Security &
Other O&M

$1.6 $1.6 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

9.1.1
Program/Proje
ct/Investment
management

support –
Government

FTEs

$0.7 $0.7 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

9.1.2
Program/Proje
ct/Investment
management

support – 
Contract
Services
support –
Capital

Planning

$0.1 $0.1 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

9.2.1 User
Fees System
maintenance -

PDUFA,
MDUFMA,
AGDUFA,
MQSA and
other user

fees
collections
processing

support
including

interfaces to
the HHS
Unified

Financial
Management

System
(UFMS)

$1.1 $1.1 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

9.2.2 User
Fees System -

adaptive
maintenance

for new
legislative

requirements
support such
as Tobacco
user fees

$0.3 $0.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

9.2.3 User
Fees System
maintenance -

Contract
Services
Support

including User
Help Desk

$3.0 $3.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

9.3.1
Hyperion
Financial
Reporting
System

maintenance -
FDA Center

payroll,
budget, user
fees and other

data
processing

support
including

interfaces to
the HHS
Unified

Financial
Management

System
(UFMS) and

report
generation

$0.6 $0.6 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

9.3.2
Hyperion
Financial
Reporting
System 

$0.2 $0.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  12 / 19 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

adaptive
maintenance

- For
expanded

FDA financial
reporting

requirements
support

9.3.3
Hyperion
Financial
Reporting
System

maintenance -
Contract
Services
Support

$0.5 $0.5 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

9.5 FDA
accountable

property Asset
Management
System (AMS)
maintenance -

Contract
Services
Support
including

planning/imple
mentation
support for
July 2009

replacement
with the HHS

Property
Management
Information

System
(PMIS)

$0.2 $0.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

9.4.1 HHS
Unified

Financial
Management

System
(UFMS)

Business
Intelligence
Reporting
System -

Licenses and
implementatio

n planning
suppor

$0.4 $0.4 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

9.4.2 HHS
Unified

Financial
Management

System
(UFMS)

Business
Intelligence
Reporting
System

implementatio
n/planning -

Contract
Services

$1.4 $1.4 2008-10-01 2008-10-01 2009-09-30 2009-12-31 100.00% 100.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Support

10.1.1
Program/Proje
ct/Investment
management

support –
Government

FTEs

$0.6 $0.5 2009-10-01 2009-10-01 2010-09-30 70.00% 90.00%

10.1.2
Program/Proje
ct/Investment
management

support – 
Contract
Services
support –
Capital

Planning

$0.1 $0.1 2009-10-01 2009-10-01 2010-09-30 70.00% 90.00%

10.2.1 User
Fees System
maintenance -

PDUFA,
MDUFMA,
AGDUFA,
MQSA and
other user

fees
collections
processing

support
including

interfaces to
the HHS
Unified

Financial
Management

System
(UFMS)

$0.9 $0.8 2009-10-01 2009-10-01 2010-09-30 83.00% 83.04%

10.2.2 User
Fees System -

adaptive
maintenance

for new
legislative

requirements
support such
as Tobacco
user fees

$0.6 $0.5 2009-10-01 2009-10-01 2010-09-30 83.00% 83.05%

10.2.3 User
Fees System
maintenance -

Contract
Services
Support

including User
Help Desk

$3.1 $2.6 2009-10-01 2009-10-01 2010-09-30 83.00% 83.07%

10.3.1
Hyperion
Financial
Reporting
System

maintenance -
FDA Center

payroll,
budget, user

$0.6 $0.5 2009-10-01 2009-10-01 2010-09-30 83.00% 83.03%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

fees and other
data

processing
support

including
interfaces to

the HHS
Unified

Financial
Management

System
(UFMS) and

report
generation

10.3.2
Hyperion
Financial
Reporting
System 
adaptive

maintenance -
For expanded
FDA financial

reporting
requirements

support

$0.2 $0.1 2009-10-01 2009-10-01 2010-09-30 83.00% 82.99%

10.3.3
Hyperion
Financial
Reporting
System

maintenance -
Contract
Services
Support

$0.5 $0.4 2009-10-01 2009-10-01 2010-09-30 83.00% 83.02%

10.4.1 HHS
Unified

Financial
Management

System
(UFMS)

Business
Intelligence
Reporting
System -

Licenses and
implementatio

n planning
support

$0.4 $0.4 2009-10-01 2009-10-01 2010-09-30 83.00% 83.01%

10.4.2 HHS
Unified

Financial
Management

System
(UFMS)

Business
Intelligence
Reporting
System

implementatio
n/planning -

Contract
Services
Support

$1.4 $1.2 2009-10-01 2009-10-01 2010-09-30 83.00% 83.04%

10.5 FDA
accountable

$0.2 $0.2 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

property Asset
Management

System
(AMS)

maintenance
- Contract
Services

Support for
the retained,

read-only
archival,
record

retention
database
with SQL

report
generation

after
replacement
by the HHS

PMIS

11.1.1
Program/Proje
ct/Investment
management

support –
Government

FTEs

* * 2010-10-01 2011-09-30 0.00% 0.00%

11.1.2
Program/Proje
ct/Investment
management

support – 
Contract
Services
support –
Capital

Planning

* * 2010-10-01 2011-09-30 0.00% 0.00%

11.2.1 User
Fees System
maintenance -

PDUFA,
MDUFMA,
AGDUFA,
MQSA and
other user

fees
collections
processing

support
including

interfaces to
the HHS
Unified

Financial
Management

System
(UFMS)

* * 2010-10-01 2011-09-30 0.00% 0.00%

11.2.2 User
Fees System -

adaptive
maintenance

for new
legislative

requirements
support such

* * 2010-10-01 2011-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

as Tobacco
user fees

11.2.3 User
Fees System
maintenance -

Contract
Services
Support

including User
Help Desk

* * 2010-10-01 2011-09-30 0.00% 0.00%

11.3.1
Hyperion
Financial
Reporting
System

maintenance -
FDA Center

payroll,
budget, user
fees and other

data
processing

support
including

interfaces to
the HHS
Unified

Financial
Management

System
(UFMS) and

report
generation

* * 2010-10-01 2011-09-30 0.00% 0.00%

11.3.2
Hyperion
Financial
Reporting
System 
adaptive

maintenance -
For expanded
FDA financial

reporting
requirements

support

* * 2010-10-01 2011-09-30 0.00% 0.00%

11.3.3
Hyperion
Financial
Reporting
System

maintenance -
Contract
Services
Support

* * 2010-10-01 2011-09-30 0.00% 0.00%

11.4.1 HHS
Unified

Financial
Management

System
(UFMS)

Business
Intelligence
Reporting
System -

Licenses and
implementatio

* * 2010-10-01 2011-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

n planning
support

11.4.2 HHS
Unified

Financial
Management

System
(UFMS)

Business
Intelligence
Reporting
System

implementatio
n/planning -

Contract
Services
Support

* * 2010-10-01 2011-09-30 0.00% 0.00%

11.5 FDA
accountable

property Asset
Management
System (AMS)
maintenance -

Contract
Services

Support for
the retained,

read-only
archival,
record

retention
database with

SQL report
generation

after
replacement
by the HHS

PMIS

* * 2010-10-01 2011-09-30 0.00% 0.00%

12.0 FDA
User Fees &

Financial
Reporting

Information
Technology

support -
FY2012

Steady State

* * 2011-10-01 2012-09-30 0.00% 0.00%

13.0 FDA
User Fees &

Financial
Reporting

Information
Technology

support -
FY2013

Steady State

* * 2012-10-01 2013-09-30 0.00% 0.00%

14.0 FDA
User Fees &

Financial
Reporting

Information
Technology

support -
FY2014

Steady State

* * 2013-10-01 2014-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

15.0 FDA
User Fees &

Financial
Reporting

Information
Technology

support -
FY2015

Steady State

* * 2014-10-01 2015-09-30 0.00% 0.00%

16.0 FDA
User Fees &

Financial
Reporting

Information
Technology

support -
FY2016

Steady State

* * 2015-10-01 2016-09-30 0.00% 0.00%

17.0 FDA
User Fees &

Financial
Reporting

Information
Technology

support -
FY2017

Steady State

* * 2016-10-01 2017-09-30 0.00% 0.00%

18.0 FDA
User Fees &

Financial
Reporting

Information
Technology

support -
FY2018

Steady State

* * 2017-10-01 2018-09-30 0.00% 0.00%

19.0 FDA
User Fees &

Financial
Reporting

Information
Technology

support -
FY2019

Steady State

* * 2018-10-01 2019-09-30 0.00% 0.00%

* - Indicates data is redacted.
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